AKDENIZ UNIVERSITY · FACULTY OF ENGINEERING · DEPARTMENT OF COMPUTER ENGINEERING

# CSE 491 — Supervisor Meeting Form

One form per meeting. Complete the form during the meeting, have it signed by the project supervisor, and upload the signed copy to the course MS Teams channel within one week of the meeting. For any problem, contact the course assistant through MS Teams.

| | | | |
|---|---|---|---|
| **Project title** | A Human-in-the-Loop Knowledge Graph Generation Engine for Preventing Hallucination and Schema Drift in LLMs: An Application on Hadith Isnad Chains | | |
| **Group members (name, no.)** | Yahya Efe Kuruçay – 20220808005<br>Deniz Büyükşahin – 20240808701<br>Alperen Ulukaya – 20220808006 | | |
| **Project supervisor** | Res. Asst. Dr. Taha Yiğit Alkan | **Meeting no.** | 5 |
| **Date / duration** | 27.11.2026 / 15 minutes | **Attendees** | All group members and the project supervisor |
| **Work completed since the last meeting** | We reviewed the prototype's ingestion-to-graph workflow and the status of the component review, annotation preparation and integration tasks assigned in the previous meeting. The discussion covered candidate validation, the review queue, decision records, graph commit and chain exploration. We compared the current implementation with the S1-S5 acceptance criteria and identified the evidence still needed for the final demonstration and report. | | |
| **Issues, risks and blockers discussed** | The final evaluation depends on independently labelled hadiths and expert adjudication. Real-database integration, duplicate-free commits, evidence traceability and clean-machine setup still required explicit acceptance checks. Human-review outcomes and expert agreement must be reported after the corresponding data have been collected. | | |
| **Decisions and action items (with owner and due date)** | We agreed to prioritize the reproducible end-to-end scenario and resolve blocking defects before the final demonstration. Yahya Efe Kuruçay will prepare the scoring and provenance audit; Deniz Büyükşahin will organize review records and finish interface corrections; Alperen Ulukaya will verify persistent integration and chain evidence. All members will contribute to the README, final report and demo.<br><br>Owner: All group members. Target: 04.12.2026. | | |
| **Plan until the next meeting** | Complete the remaining acceptance checks, run the planned 100-hadith scenario and evaluate against the independently labelled reference when available. Report unresolved and contested items explicitly. Reproduce the measured results, verify setup from a clean environment and prepare the final presentation, report and demonstration for Weeks 14-15. | | |
| **Date of the next meeting** | To be confirmed during final preparation in Weeks 14-15. | | |
| **Supervisor's assessment** | Insufficient ☐ Adequate ☐ Good ☐ Very good ☐ | | |
| **Supervisor's signature** | | | |