AKDENIZ UNIVERSITY · FACULTY OF ENGINEERING · DEPARTMENT OF COMPUTER ENGINEERING

CSE 491 — Supervisor Meeting Form

One form per meeting. Complete the form during the meeting, have it signed by the project supervisor, and upload the signed copy to the course MS Teams channel within one week of the meeting. For any problem, contact the course assistant through MS Teams.

Project title	A Human-in-the-Loop Knowledge Graph Generation Engine for Preventing Hallucination and Schema Drift in LLMs: An Application on Hadith Isnad Chains		
Group members (name, no.)	Yahya Efe Kuruçay – 20220808005 Deniz Büyükşahin – 20240808701 Alperen Ulukaya – 20220808006		
Project supervisor	Res. Asst. Dr. Taha Yiğit Alkan	**Meeting no.**	4
Date / duration	13.11.2026 / 15 minutes	**Attendees**	All group members and the project supervisor
Work completed since the last meeting	We reviewed the midterm report and project proposal, including the functional and non-functional requirements, system architecture, data model and selected technologies. The group repository was made public and the report archive was organized. The current prototype supports text ingestion, isnad segmentation, extraction, validation, human review and chain exploration. We reviewed the remaining implementation and evaluation tasks against the semester plan.		
Issues, risks and blockers discussed	Independent annotation and expert assessment had not started. Expert availability, annotation guidelines and adjudication procedures required coordination. We also identified the need to verify review-duration capture, provenance enforcement, decision persistence and consistency between PostgreSQL and Neo4j.		
Decisions and action items (with owner and due date)	We agreed to prioritize expert coordination and annotation preparation. Yahya Efe Kuruçay will review validation and decision records; Deniz Büyükşahin will refine the review interface and annotation guideline; Alperen Ulukaya will test segmentation and chain exploration. All members will review integration issues and document evidence for the remaining acceptance criteria. Owner: All group members. Due: Before Meeting 5 (27.11.2026).		
Plan until the next meeting	Confirm the expert review process, conduct an annotation calibration round and begin independent labelling toward the 50-hadith reference set. Review the existing engine as a group and record defects. Prepare the review protocol and a reproducible input batch for the 100-hadith end-to-end acceptance run.		
Date of the next meeting	27.11.2026		
Supervisor's assessment	Insufficient ☐ Adequate ☐ Good ☐ Very good ☐		
Supervisor's signature			