AKDENIZ UNIVERSITY · FACULTY OF ENGINEERING · DEPARTMENT OF COMPUTER ENGINEERING

CSE 491 — Supervisor Meeting Form

One form per meeting. Complete the form during the meeting, have it signed by the project supervisor, and upload the signed copy to the course MS Teams channel within one week of the meeting. For any problem, contact the course assistant through MS Teams.

Project title	A Human-in-the-Loop Knowledge Graph Generation Engine for Preventing Hallucination and Schema Drift in LLMs: An Application on Hadith Isnad Chains		
Group members (name, no.)	Yahya Efe Kuruçay – 20220808005 Deniz Büyükşahin – 20240808701 Alperen Ulukaya – 20220808006		
Project supervisor	Res. Asst. Dr. Taha Yiğit Alkan	**Meeting no.**	3
Date / duration	30.10.2026 / 10 minutes	**Attendees**	All group members and the project supervisor
Work completed since the last meeting	We completed the CSE491 project proposal and prepared the first draft of the TÜBİTAK 2209-A application. We also shared a document with our supervisor explaining the project's research contribution and how it differs from existing studies. During our weekly discussions on 23 and 30 October, we reviewed the project scope, methodology, and overall progress.		
Issues, risks and blockers discussed	Collaboration with Hadith scholars has not yet been confirmed. The expert review process and annotation guidelines require further clarification. The related-work comparison and TÜBİTAK application also need final review.		
Decisions and action items (with owner and due date)	We will finalize the TÜBİTAK application draft and related-work comparison, contact potential Hadith scholars, and clarify the annotation and evaluation procedures. We will also outline the next technical development steps. Owner: All group members. Target: Before Meeting 4 (13.11.2026).		
Plan until the next meeting	Before the next meeting, we will continue revising the TÜBİTAK draft, contacting Hadith scholars, and preparing the annotation and expert review procedures. We will also review the related-work comparison and outline the next technical development steps.		
Date of the next meeting	06.11.2026 (planned weekly meeting)		
Supervisor's assessment	Insufficient ☐ Adequate ☐ Good ☐ Very good ☐		
Supervisor's signature			